Preliminary Cost Estimate - Revised Willows Intermediate School - Gymnasium HVAC Repalcement

Based on Construction Year:

2021

Prepared:

3/24/2021

Improvements

site						
	quantity	unit	unit price	extension		
no site improvements included	0	ea		-		
GC markup	22%			-		
subtotal					-	
buildings						
demo	1	ls	5,000	5,000		
(2) new HVAC units inc installation		ea	35,000	70,000	······································	
curb modifications	2	ea	2,500	5,000		
roof repairs	2	ea	2,500	5,000		
electrcical	1	ls	15,000	15,000		
Note: Assume electricl adequate; to	be confirmed.					
low voltage systems	1	ls	3,500	3,500		
Note: Room thermostats only; not co	nnected to EN	/IS system				
other	1	ls	7,500	7,500		
subtotal - bldg					111,000	
GC markup	22%				24,420	
subtotal site + bldgs					135,420	
cost escalation - 1 year	0%					
contingency	10%				13,542	
construction cost total					148,962	
soft costs	25%	·			37,241	
project total					186,203	